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I-5 Santa Ana Freeway Corridor



Existing I-5 Freeway Cross-Sections
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Current Schedule

December 2015End Construction

January 2010Begin Construction

January 2009Complete Design

December 2006
Project Report &
Environmental Document



Current Project Status

• Executed the Performance Agreement and the 
Supplemental MOU

• Established Steering Committee

• Landscape and Aesthetics Subcommittee
– The Aesthetics Master Plan is targeted to be completed 

this summer for the entire freeway

• Revising design to reduce R/W impacts
– Developing a 12 lane alternative that avoids 

expensive properties such as car dealerships
– Implementing viable Value Analysis 

recommendations



Current Project Status (Cont’d)

• Exploring methods to maximize 
remnant property's redevelopment 
value

• Draft EIR planned to be circulated this 
spring
– Will be holding several outreach meetings 

with community, to discuss the Project’s 
scope.



Status of adjacent projects
Carmenita Interchange

• Completed Geometric Plans
• Executed Freeway Agreements
• Started the Right of Way process 
• Caltrans, Metro and JPA continue 

to work together to reduce right of 
way cost



Status of adjacent projects
I-605 to I-710

• Received funding for the 
Environmental Document

• Environmental process will 
mobilize starting July 2006




